851-4082

1. DATE (YYMMDD) | Form Approved
ENGINEERING CHANGE PROPOSAL (ECP), PAGE 1 it OME No. 0704-0188

Fublic reporting burden for this collection of information is estimated to average 2 hours per response, including the lime for reviewing instruclions, 2. PROCURING
searching existing data sources, gathering and maintaining the dats needed, and completing and reviewing the collection of information. Send comments i
regarding this burden estimale or any other aspeclof this celleclion of information, inciuding suggestions for reducing this burden, lo Departmeni of ACTIVITY NO.
Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway. Suite 1204, Arlington, VA BR] U4353
22202-4302, and lo the Office of Management and Budge!, Paperwork Reduction Project (0704-0188), Washington, DC 20503, =
PLEASE DO NOT RETURN YOUR COMPLETED FORM TO EITHER OF THESE ADDRESSES. RETURN COMPLETED 3. DODAAC
FORM TO THE GOVERNMENT ISSUING CONTRACTING OFFICER FOR THE CONTRACT / PROCURING ACTIVITY
NUMBER LISTED IN ITEM 2 OF THIS FORM.
4. ORIGINATOR b. ADDRESS (Street, City, State, Zip Cods) 5. CLASS OF ECP
a. TYPED NAME (First, Middle Initial, Last) I
BARNES & REINECKE, INC. 425 EAST ALGONQUIN ROAD 6. JUST. CODE 7. PRIORITY

ARLINGTON HEIGHTS, IL 60005-4683 D R

8. ECP DESIGNATION

9. BASELINE AFFECTED

a. MODEL/TYPE b. CAGE CODE

c. SYSTEM DESIGNATION

D FUNCTIONAL [ PrRoODUCT

M109 19207 HOWITZER, MEDIUM, SP, 155MM [] ALLOCATED
d. ECP NO. e. TYPE f. REV 10. OTHER SYS./CONFIG. ITEMS AFFECTED
BRI-U4353 F [] Yes B no
11. SPECIFICATIONS AFFECTED 12. DRAWINGS AFFECTED
ety | CAGE CODE | Specification/Document No. | Rev. | SCN | CAGE CODE Number Rev. | NCR
a. SYSTEM 19207 SEE SHEET 2
b. DEVELOPMENT
c. PRODUCT

13. TITLE OF CHANGE
FRONT SLOPE PLATE REPLACEMENT KIT

14. CONTRACT NO. AND LINE ITEM
FUTURE CONTRACTS

15. PROCURING CONTRACTING OFFICER

a. NAME (First, Middle Initial, Last} NA

b. CODE NA

[ c. TELEPHONE NO. NA

16. CONFIGURATION ITEM NOMENCLATURE

HOWITZER, MEDIUM, SELF-PROPELLED, 155MM, M109A2-A5/A6/M992 SERIES

17. IN PRODUCTION
NA |YES | NA |NO

18. ALL LOWER LEVEL ITEMS AFFECTED

a. NOMENCLATURE
BLOCK, SUPPORT

b. PART NO.
12389659

c. NSN
NA

19. DESCRIPTION OF CHANGE

THE MACHINING OPERATIONS FOR THE TRANSMISSION DOOR SUPPORT BLOCK 10897222 IS TO BE
PERFORMED AT A PRIOR STEP/LEVEL WITH EXCEPTION OF THE MOUNTING HOLE. -«

(SEE BLOCK 19 CONTINUATION ON PAGE 1A)

20. NEED FOR CHANGE

PERSONNEL TO FOLLOW.
REF.: EPR NO. 4082

MACHINING OPERATIONS ON INSTALLATION INSTRUCTIONS 12389718 ARE DIFFICULT FOR DS/GS SHOP

(CO-USER IMPACT NOT REQUIRED)

21. PRODUCTION EFFECTIVITY BY SERIAL NUMBER

22. EFFECT ON PRODUCTION DELIVERY SCHEDULE

NA NA
23. RETROFIT
a. RECOMMENDED ITEM EFFECTIVITY b. SHIP / VEHICLE CLASS AFFECTED
NA NA
c. ESTIMATED KIT DELIVERY SCHEDULE d. LOCATIONS OR SHIP / VEHICLE NUMBERS AFFECTED
NA NA
24. ESTIMATED COSTS / SAVINGS UNDER CONTRACT 25. ESTIMATED NET TOTAL COSTS / SAVINGS
NA SEE PAGE 4

26. SUBMITTING ACTIVITY

a, AUTHORIZED SIGNATURE __ Dee Wisniewski

b. TITLE
CONFIGURATION COORDINATOR

27. APPROVAL / DISAPPROVAL

b. CLASS I

DISAPPROVAL D APPROVED

RECOMMENDED

a. CLASZ I
APPROVAL
RECOMMENDED

El DISAPPROVED

ccB g PlF Q3]

c. CLASS I
CONCUR IN CLASSIFI- DO NOT CONCUR IN CLASSI-
CATION OF CHANGE FICATION OF CHANGE

d. GOVERNMENT ACTIVITY

R NI,

& SIGNA%%ALf( 5:%./-—/ .

O
/ f. DATE SIGNED (YYMMDD)
C3re/¢

g. APPROVAL h. GOVERNMENT ACTIVITY
APPROVED

DISAPPROVED

j. DATE SIGNED (¥YMMDD)

/0/2343

DD Form 1692, APR 92
BRI-G002-001 AUGUST 1998

Previous editions are obsolete.
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851-4082

ENGINEERING CHANGE PROPOSAL ENCLOSURE LIST

ECP NO.
BRI-U4353
PAGE NO. | NO. OF PAGES
2 27

DOCUMENT LATEST OTHER PENDING ECPS LEGEND CODE: END ITEMS AFFECTED

CAGE ITEM DOCUMENT | CUST. CONFLICTS

CODE NUMBER DATE NUMBER yes | no | Al B|lc|D|E|F|lG|H

19207 | 12389659 PRELIM BRI NONE X[ x 1 X

19207 | 12389716 990930 BRI NONE X X X

19207 | 12389717 990930 BRI NONE XX | %

19207 | 12389718 990930 BRI NONE X | X | X

19207 |57K1672 910530 BRI NONE X X X

19207 |SQ12389717 910530 BRI NONE X X X

REFERENCE DOCUMENTS

1. ENGINEERING PROJECT REQUEST (EPR) NO. 4082

2. BRI ENGINEERING SYNOPSIS

3. TACOM M109 ILS IMPACT STATEMENT

4. TACOM M109A6 ILS IMPACT STATEMENT

5. M109 TM MARKUPS (TM9-2350-311-24P-1)

6. DRAFT PS MAGAZINE ARTICLE

7. TACOM M109 PACKAGING IMPACT STATEMENT

8. TACOM M109A6 PACKAGING IMPACT STATEMENT

9. PACKAGING DATA

10. M109 COST CALCULATIONS WORKSHEET

11. M109A6 COST CALCULATIONS WORKSHEET

END ITEMS AFFECTED
CHANGE AFFECTS

A HOWITZER, MEDIUM, SELF-PROPELLED, B HOWITZER, MEDIUM, SELF-PROPELLED, | YES | REPAIR PARTS

155MM, M109A2-A5 155MM, M109A6 NO | SPECIFICATIONS
NO |ITEM INST.

C CARRIER, AMMUNITION, FULL-TRACKED: D NQO | TEST EQUIPMENT

7 TON, 155MM, M992 SERIES NO | GAGES
NO | SPECIAL TOOLS

E F NO | INTERCHANGEABILITY
NO | ASSOC. LISTS
YES | QA DATA

@ H YES | PACKAGING
YES | PUBLICATIONS

CONCURRENCE
DATE SIGNATURE OF ACCEPTING OFFICIAL

STA FORM 1603
BRI-G003-001 AUGUST 1998




851-4082

M109A2/A5

ENGINEERING CHANGE PROPOSAL (ECP), PAGE 3

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 2 hours per response, including the time for reviewing
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this b
of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports,
1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO EITHER OF THESE ADDRESSES. RETURN COMPLETED FORM TO THE

GOVERNMENT ISSUING CONTRACTING OFFICER FOR THE CONTRACT/PROCURING ACTIVITY NUMBER LISTED IN ITEM 2 OF
THE COMPLETED DD FORM 1692.

instructions, searching existing data sources,
urden estimate or any other aspect of this collection

ECP NUMBER

BRI-U4353

EFFECTS ON PRODUCT CONFIGURATION DOCUMENTATION, LOGISTICS AND OPERATIONS

NA

X) FACTOR ENCL | PAR. | (X) FACTOR ENCL.
. EFFECT ON PRODUCT CONFIGURATION | 39. EFFECT ON OPERATIONAL
DOGUMENTATION OR CONTRACT EMPLOYMENT
a. PERFORMANCE a. SAFETY
[] | b. WEIGHT-BALANCE-STABILITY (Aircraft) (]| b. SURVIVABILITY
: c. WEIGHT-MOMENT (Other equipment) : c. RELIABILITY
[] | d. CDRL, TECHNICAL DATA [] | d. MAINTAINABILITY
[] | e NOMENCLATURE [] | e. SERVICE LIFE
f. DRAWINGS [] | f. PERATING PROCEDURES
. EFFECT ON INTEGRATED LOGISTICS [ ]| 9. ELECTROMAGNETIC INTERFERENCE
SUPPORT (ILS) ELEMENTS [ ]| h. ACTIVATION SCHEDULE
[] | a ILS PLANS [J| i CRITICAL SINGLE POINT FAILURE
[] | b. MAINTENANCE CONCEPT, PLANS AND ITEMS
PROCEDURES [] | INTEROPERABILITY
[] | c. LOGISTICS SUPPORT ANALYSES
[] | d. INTERIM SUPPORT PROGRAMS
[ ] | e. SPARES AND REPAIR PARTS . OTHER CONSIDERATIONS
f. TECH MANUAL/PROGRAMMING TAPES a. INTERFACE
[] | 9. FACILITIES [] | b. OTHER AFFECTED EQUIPMENT/GFE/GFP
[] | h. SUPPORT EQUIPMENT [] | c. PHYSICAL CONSTRAINTS
[] | i. OPERATOR TRAINING [] | d. COMPUTER PROGRAMS AND
[] | J. OPERATOR TRAINING EQUIPMENT RESOURCES
[] | k. MAINTENANCE TRAINING [] | e. REWORK OF OTHER EQUIPMENT
[] | |- MAINTENANCE TRAINING EQUIPMENT []|f SYSTEMTEST PROCEDURES
[] | m. CONTRACT MAINTENANCE []| 9. WARRANTY/GUARANTEE
[ | n. PACKAGING, HANDLING, STORAGE, []| h. PARTS CONTROL
TRANSPORTABILITY []|i. LIFECYCLE COSTS
41. ALTERNATE SOLUTIONS

. DEVELOPMENTAL STATUS

NA

43,

RECOMMENDATIONS FOR RETROFIT

PS MAGAZINE ARTICLE CAN BE USED TO INFORM THE TROOPS OF THE KIT AND INSTRUCTIONS. SINCE THE THREE
REPAIR KITS HAVE BEEN PURCHASED, THE NEW MACHINED FRONT SLOPE PLATES COULD BE PURCHASED AND

REPLACE THE CURRENT PLATES IN THE KITS.

44. WORK-HOURS PER UNIT TO INSTALL RETROFIT KITS

a. ORGANIZATION

b. INTERMEDIATE

c. DEPOT

d. OTHER

45, WORK-HOURS TO CONDUCT SYSTEM TESTS AFTER RETROFIT

NA

46. THIS CHANGE MUST BE ACCOMPLISHED

D BEFORE D WITH

AFTER THE FOLLOWING
CHANGES

47.

D YES

IS CONTRACTOR FIELD SERVICE
ENGINEERING REQUIRED?

&NO

48. OUT OF SERVICE TIME

NA

49. EFFECT OF THIS ECP AND PREVIOUSLY APPROVED ECP’'S ON ITEM

50. DATE CONTRACTUAL AUTHORITY NEEDED FOR (YYMMDD)

a.

PRODUCTION
NA

b,

RETROFIT
NA

DD Form 1692/2, APR 92
BRI-G004-001 AUGUST 1998

Previous editions are obsolete.



851-4082

M109A6

ENGINEERING CHANGE PROPOSAL (ECP), PAGE 3

Form Approved
OMB No. 0704-0188

THE COMPLETED DD FORM 1692,

Public reporting burden for this collection of infarmation is estimated to average 2 hours per response, including the time for reviewing
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this b
of infarmation, including suggestions for reducing this burden, to Department of Defense, Washington Headguarters Services, Directorate for Information Operations and Reports,
1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO EITHER OF THESE ADDRESSES. RETURN COMPLETED FORM TO THE | EcP NUMBER
GOVERNMENT ISSUING CONTRACTING OFFICER FOR THE CONTRACT/PROCURING ACTIVITY NUMBER LISTED IN ITEM 2 OF

instructions, searching existing data sources,
urden estimate or any other aspect of this collection

BRI-U4353

EFFECTS ON PRODUCT CONFIGURATION DOCUMENTATION, LOGISTICS AND OPERATIONS

. EFFECT ON INTEGRATED LOGISTICS
SUPPORT (ILS) ELEMENTS

. ELECTROMAGNETIC INTERFERENCE

FACTOR FACTOR ENCL
. EFFECT ON PRODUCT CONFIGURATION 39. EFFECT ON OPERATIONAL
DOCUMENTATION OR CONTRACT EMPLOYMENT
. PERFORMANCE a. SAFETY
 WEIGHT-BALANCE-STABILITY (Aircraft) [ ]| b. SURVIVABILITY
_WEIGHT-MOMENT (Other equipment) [] | ¢ RELIABILITY
. CDRL, TECHNICAL DATA 1 | d. MAINTAINABILITY
. NOMENCLATURE ] | e. SERVICE LIFE
DRAWINGS f. PERATING PROCEDURES
g
h

. ACTIVATION SCHEDULE

. ILS PLANS

. MAINTENANCE CONCEPT, PLANS AND
PROCEDURES

CRITICAL SINGLE POINT FAILURE
ITEMS

[ OO0

j. INTEROPERABILITY

. LOGISTICS SUPPORT ANALYSES

. INTERIM SUPPORT PROGRAMS

. SPARES AND REPAIR PARTS

. OTHER CONSIDERATIONS

. INTERFACE

c
d
e
f. TECH MANUAL/PROGRAMMING TAPES
9
h

a
] . FACILITIES ] b. OTHER AFFECTED EQUIPMENT/GFE/GFP
] . SUPPORT EQUIPMENT c. PHYSICAL CONSTRAINTS
[] [ i. OPERATOR TRAINING [] | d. COMPUTER PROGRAMS AND
[] | i OPERATOR TRAINING EQUIPMENT RESOURCES
[] | k. MAINTENANCE TRAINING [] | e REWORK OF OTHER EQUIPMENT
[] |- MAINTENANCE TRAINING EQUIPMENT []| f. SYSTEM TEST PROCEDURES
[7] | m. CONTRACT MAINTENANCE [] | 9- WARRANTY/GUARANTEE
<4 | n. PACKAGING, HANDLING, STORAGE, [] | h. PARTS CONTROL
TRANSPORTABILITY []|i LIFECYCLE COSTS

41. ALTERNATE SOLUTIONS
NA

42. DEVELOPMENTAL STATUS
NA

43. RECOMMENDATIONS FOR RETROFIT

PS MAGAZINE ARTICLE CAN BE USED TO INFORM THE TROOPS OF THE KIT AND INSTRUCTIONS. SINCE THE THREE
REPAIR KITS HAVE BEEN PURCHASED, THE NEW MACHINED FRONT SLOPE PLATES COULD BE PURCHASED AND
REPLACE THE CURRENT PLATES IN THE KITS. THIS PURCHASE IS A ONE TIME PURCHASE TO COVER THE M109 FOV AND

NA

ECP'S ON ITEM

M992A2
44, WORK-HOURS PER UNIT TO INSTALL RETROFIT KITS 45. WORK-HOURS TO CONDUCT SYSTEM TESTS AFTER RETROFIT
a. ORGANIZATION | b. INTERMEDIATE |c. DEPOT |d. OTHER
NA
46. THIS CHANGE MUST BE ACCOMPLISHED 47. 1S CONTRACTOR FIELD SERVICE | 48. OUT OF SERVICE TIME
ENGINEERING REQUIRED?
BEFORE w AFTER THE FOLLOWING E
D D o CHANGES I:I b ‘E =
49. EFFECT OF THIS ECP AND PREVIOUSLY APPROVED 50. DATE CONTRACTUAL AUTHORITY NEEDED FOR (YYMMDD)

a.

PRODUCTION
NA

. RETROFIT

NA

DD Form 1692/2, APR 92
BRI-G004-001 AUGUST 1998

Previous editions are obsolete.



851-4082 M109A2/A5

ENGINEERING CHANGE PROPOSAL (ECP), PAGE 4 i e o o

Public reporting burden for this collection of information is estimated to average 2 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of
information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operalions and Reports, 1215 Jefferson
Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO EITHER OF THESE ADDRESSES. RETURN COMPLETED FORM TO THE ECP NUMBER
GOVERNMENT ISSUING CONTRACTING OFFICER FOR THE CONTRACT/PROCURING ACTIVITY NUMBER LISTED IN ITEM 2 OF THE
COMPLETED DD FORM 1692. BRI-U4353
51. ESTIMATED NET TOTAL COST IMPACT (Use parentheses for savings)
COST / SAVINGS UNDER CONTRACT Other Costs/
FACTOR Non- RECURRING Savings to the
Recurring Unit | Quantity | Total (Recurring) Total Govemnment

(a) (b) (c) (d) (e (f)

s

a. PRODUCTION COSTS / SAVINGS
(1) CONFIGURATION ITEM / CSCI
(2) FACTORY TEST EQUIPMENT
(3) SPECIAL FACTORY TOOLING
(4) SCRAP
(5) ENGINEERING, ENGINEERING DATA REVISION | $8 526.00 $8.526.00
(6) REVISION OF TEST PROCEDURES '
{7) QUALIFICATION OF NEW ITEMS
(8) SUBTOTAL OF PROD COSTS / SAVINGS | $8.526.00 | $8.526.00
b. RETROFIT COSTS
(1) ENGINEERING DATA REVISION
(2) PROTOTYPE TESTING
(3) KIT PROOF TESTING
(4) RETROFIT KITS FOR OPERATIONAL SYSTEMS
(5) PREP. OF MWO/TCTO/SC/ALT/TD $300.00 $300.00
(6) SPECIAL TOOLING FOR RETROFIT
(7) INSTALLATION - CONTRACTOR PERSONNEL
(8) INSTALLATION - GOVERNMENT PERSONNEL
(9) TESTING AFTER RETROFIT

(10) MODIFICATION OF GFE/GFP

(11) QUALIFICATION OF GFE/GFP

(12) SUBTOTAL OF RETROFIT COSTS/SAVINGS
c. INTEGRATED LOGISTICS SUPPORT
COSTS/SAVINGS
(1) SPARES/REPAIR PARTS REWORK
(2) NEW SPARES AND REPAIR PARTS $12,000.00 $12,000.00
(3) SUPPLY/PROVISIONING DATA
(4) SUPPORT EQUIPMENT
(5) RETROFIT KITS FOR SPARES
(6) OPERATOR TRAINING COURSES
(7) MAINTENANCE TRAINING COURSES
(8) REVISION OF TECH MANUALS $300.00 $300.00
(9) NEW TECH MANUALS
(10) TRAINING/TRAINERS
(11) INTERIM SUPPORT
(12) MAINTENANCE MANPOWER
(13) COMPUTER PROGRAMS/DOCUMENTATION
(14) SUBTOTAL OF ILS COSTS/SAVINGS $12.,300.00

d. OTHER COST/SAVINGS

e. SUBTOTAL COSTS/SAVINGS
(1) SUBTOTAL UNDER CONTRACT

f. COORDINATION OF CHANGES WITH OTHER
CONTRACTORS

g. COORDINATION CHANGES BY GOVERNMENT

$12,300.00

$21,126.00 $21,126.00

$21,126.00

h. ESTIMATED NET TOTAL COSTS/SAVINGS $21,126.00

DD Form 1692/3, APR 92 Previous editions are obsolete.
BRI-G005-001 AUGUST 1998



851-4082

1. DATE
NOTICE OF REVISION (NOR) (YYMMDD) | Form Approved
THIS REVISION DESCRIBED BELOW HAS BEEN AUTHORIZED FOR THE DOCUMENT LISTED. 030827 | OMB No. 0704-0188
Public reparting burden for this collection of information is estimated to average 2 hours per response, including the time for reviewing instructions, 2. PROCURING
searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send 3
comments regarding this burden estimale or any other aspect of this collection of information, including suggestions for reducing this burden, to ACTIVITY NO.
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, BR' U4353
Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington DC 20503, =
PLEASE DO NOT RETURN YOUR COMPLETED FORM TO EITHER OF THESE ADDRESSES. RETURN COMPLETED FORM | 3, DODAAC
TO THE GOVERNMENT ISSUING CONTRACTING OFFICER FOR THE CONTRACT/PROCURING ACTIVITY NUMBER
LISTED IN ITEM 2 OF THIS FORM.
4. ORIGINATOR b. ADDRESS (Street, City, State, Zip Code) 5. CAGE CODE | 6. NOR NO.
a. TYPED NAME (First, Middle Initial, Last) 425 EAST ALGONQUIN ROAD 85336 1 OF 6
BARNES & REINECKE, INC. ARLINGTON HEIGHTS, IL 60005-4683 7. CAGE CODE | 8.DOCUMENT NO.
19207 12389659
9. TITLE OF DOCUMENT 10. REVISION LETTER 11. ECP NO.
a. CURRENT b. NEW
BLOCK, SUPPORT PRELIM BRI-U4353
12. CONFIGURATION ITEM (OR SYSTEM) TO WHICH ECP APPLIES NOR SHEET
10F 2

HOWITZER, MEDIUM, SELF-PROPELLED, 155MM, M109A2-A5/A6/M992

13. DESCRIPTION OF REVISION

SEE NOR CONTINUATION SH
FOR PROPOSED NEW DRAW

EET 2 OF 2
ING

14. THIS SECTION FOR GOVERNMENT USE ONLY

a. (X one) (1) Existing document sup

plemented by this NOR may be used in manufacture.

(2) Revised document must be received before manufacturer may incorporate this change.
(3) Custodian of master document shall make above revision and furnish revised document.

b. ACTIVITY AUTHORIZED TO APPROVE CHANGE FOR GOVERNMENT

c. TYPED NAME (First, Middie Initial, Last)

A / /
d. TITLE e. SIGNATURE f. DATE SIGNED
/ M (YyMDD)
/ (0025 /63
15.a. ACTIVITY ACCOMPLISHING REVISION b. REVISION COMPLETED (Signature) c. DATE SIGNED
(YYMMDD)

DD FORM 1695, APR 92
BRI-G006-001 AUGUST 1998

Previous editions are obsolete.

STATEMENT A, UNLIMITED.
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851-4082

NOTICE OF REVISION (NOR)
THIS REVISION DESCRIBED BELOW HAS BEEN AUTHORIZED FOR THE DOCUMENT LISTED.

1. DATE
(YYMMDD)

030827

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 2 hours per response, including the time for reviewing instructions,
searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send

2. PROCURING

HOWITZER, MEDIUM, SELF-PROPELLED, 155MM, M109A2-A5/A6/M892

comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to ACTIVITY NO.
Department of Defense, Washington Headquarters Services, Directorate for Information Operatiuns_ and Reports, 1215 Jefferson Davis Highway, Suite 1204, BR' U4353
Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington DC 20503, -
PLEASE DO NOT RETURN YOUR COMPLETED FORM TO EITHER OF THESE ADDRESSES. RETURN COMPLETED FORM | 3. DODAAC
TO THE GOVERNMENT ISSUING CONTRACTING OFFICER FOR THE CONTRACT/PROCURING ACTIVITY NUMBER
LISTED IN ITEM 2 OF THIS FORM.
4. ORIGINATOR b. ADDRESS (Street, City, State, Zip Code) 5. CAGE CODE | 6. NOR NO.
a. TYPED NAME (First, Middle Initial, Last) 425 EAST ALGONQUIN ROAD 85336 2
BARNES & REINECKE, INC. ARLINGTON HEIGHTS, IL 60005-4683 7. CAGE CODE | 8.DOCUMENT NO.

19207 12389716

9. TITLE OF DOCUMENT 10. REVISION LETTER 11. ECP NO.
a. CURRENT b. NEW
PLATE, FRONT, SLOPE, MACHINING A BRI-U4353
12. CONFIGURATION ITEM (OR SYSTEM) TO WHICH ECP APPLIES ' NOR SHEET
10F 2

13. DESCRIPTION OF REVISION

ZONE G,H-15,16

UNDER NOTES COLUMN:

CHANGE FROM: "3. FINISH:
CLEAN AND TREAT PER SPEC MIL-C-5541
SURFACE WITHIN AREA INDICATED W\ == \\
SHALL HAVE A NON-SKID SURFACE PAINTED
WITH EPOXY AND FILLED WITH SILICON CARBIDE
PARTICLES PER DRAWING 12308492. COATING
DIMENSION TOLERANCES % .50. PRIME PER SPEC
MIL-P-23377 OR MIL-P-53030 OR MIL-P-53022 ON ALL
SURFACES. DRY FILM THICKNESS 0.8 — 1.2 MILS.

OR MIL-C-53039
DRY FILM THICKNESS 1.8 MILS MINIMUM."

TO: "3. FINISH:

SURFACE WITHIN AREA INDICATED W\ == W
SHALL HAVE A NON-SKID SURFACE PAINTED
WITH EPOXY AND FILLED WITH SILICON CARBIDE
PARTICLES PER DRAWING 12308492. COATING
DIMENSION TOLERANCES * .50. PRIME PER SPEC

SURFACES. DRY FILM THICKNESS 0.8 — 1.2 MILS.

OR MIL-C-53039.
DRY FILM THICKNESS 1.8 MILS MINIMUM."

CLEAN AND TREAT PER SPEC MIL-C-5541, CLASS A1.

TOP COAT COLOR GREEN 383 PER SPEC MIL-C-46168

TOP COAT COLOR GREEN 383 PER SPEC MIL-C-46168

MIL-PRF-23377 OR MIL-P-53030 OR MIL-P-53022 ON ALL

14. THIS SECTION FOR GOVERNMENT USE ONLY

a. (X one) (1) Existing document supplemented by this NOR may be used in manufacture.

(2) Revised document must be received before manufacturer may incorporate this change.
(3) Custodian of master document shall make above revision and furnish revised document.

b. ACTIVITY AUTHORIZED TO APPROVE CHANGE FOR GOVERNMENT

c. TYPED NAME (Fr'rst,%id{e Initial, Last)

Py 4l
d. TITLE e. SIGNATUR f. DATE SIGNED
y pﬁ (YYMMDD)
/ éL zi 16/23/¢3
15.a. ACTIVITY ACCOMPLISHING REVISION b. REVISION COMPLETED (Signature) c. DATE SIGNED
(YYMMDD)

DD FORM 1695, APR 92
BRI-G006-001 AUGUST 1998

Previous editions are obsolefe.

STATEMENT A, UNLIMITED.




851-4082

NOTICE OF REVISION (NOR)
CONTINUATION SHEET

THIS REVISION DESCRIBED BELOW HAS BEEN AUTHORIZED FOR THE DOCUMENT LISTED.

DATE: ECP NUMBER: NOR SHEET NUMBER: NOR NUMBER:
030827 BRI-U4353 2 2
CAGE CODE: DOCUMENT NUMBER: DOCUMENT TITLE:
19207 12389716 PLATE, FRONT, SLOPE, MACHINING

DESCRIPTION OF REVISION

ZONE E.F-7.8.9
CHANGE PICTORIAL AS SHOWN BELOW

FROM:
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851-4082

1. DATE
NOTICE OF REVISION (NOR) (YYMMDD) gi;r; sppgovedmaa

THIS REVISION DESCRIBED BELOW HAS BEEN AUTHORIZED FOR THE DOCUMENT LISTED. 030827 6 0705
Public reporting burden for this collection of information is estimated to average 2 hours per response, including the time for reviewing instructions, 2. PROCURING
searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send
comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to ACTIVITY NO.
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jeif_arsnn Davis Highway, Suite 1204, BR'-U4353
Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington DC 20503.
PLEASE DO NOT RETURN YOUR COMPLETED FORM TO EITHER OF THESE ADDRESSES. RETURN COMPLETED FORM | 3. DODAAC
TO THE GOVERNMENT ISSUING CONTRACTING OFFICER FOR THE CONTRACT/PROCURING ACTIVITY NUMBER
LISTED IN ITEM 2 OF THIS FORM.
4, ORIGINATOR b. ADDRESS (Street, City, State, Zip Code) 5. CAGE CODE | 6. NOR NO.
a. TYPED NAME (First, Middle initial, Last) 425 EAST ALGONQUIN ROAD 85336 3

BARNES & REINECKE, INC. ARLINGTON HEIGHTS, IL 60005-4683 7. CAGE CODE | 8.DOCUMENT NO.

19207 12389717
9. TITLE OF DOCUMENT 10. REVISION LETTER 11. ECP NO.
a. CURRENT b. NEW
PLATE, FRONT, SLOPE, WELDMENT A BRI-U4353
12. CONFIGURATION ITEM (OR SYSTEM) TO WHICH ECP APPLIES NOR SHEET
10F 4

HOWITZER, MEDIUM, SELF-PROPELLED, 155MM, M109A2-A5/A6/M992

13. DESCRIPTION OF REVISION

ZONE G-21,22

UNDER NOTES COLUMN:

CHANGE FROM: "2. WELDING, ALUMINUM ALLOY ARMOR,

WELD IN ACCORDANCE WITH TYPE A
SPEC MIL-STD-1946."

TO: "2. WELDING, ALUMINUM ALLOY ARMOR,

WELD IN ACCORDANCE WITH DRAWING 12472301."

ZONE D,E-16.17,18
CHANGE PICTORIAL FROM:

~

b

14. THIS SECTION FOR GOVERNMENT USE ONLY

a. (X one)

(1) Existing document supplemented by this NOR may be used in manufacture.
(2) Revised document must be received before manufacturer may incorporate this change.
(3) Custodian of master document shall make above revision and furnish revised document.

b. ACTIVITY AUTHORIZED TO APPROVE CHANGE FOR GOVERNMENT

c. TYPED NAME (First, Middle Initial, Last)

d. TITLE e. SIGNATU, / f. DATE SIGNED
(YYMMDD)
10/23 /03
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